AGILE TEAM CHARTER

SECOND-HAND TEXTBOOK SWAP

MODULE: PRP372S – PROJECT PRESENTATION 3

CAPE PENINSULA UNIVERSITY OF TECHNOLOGY

Group Members:

1) Litha Owethu Mazibuko - 240143485

2) Samkelo Mahlangu - 240064019

3) Coben Maistry - 220235686

4) Angelia Van der Westhuizen - 221420649

5) Ongeziwe Raqa - 230064728

Due Date: 04 May 2026

AGILE TEAM CHARTER

1) TEAM PURPOSE

Objective:
The objective of our group will be to design and develop a platform known as the Second-Hand Textbook Swap. This will be aimed at CPUT students as a means of making the process of buying, selling, and exchanging used books easier and convenient. In addition, this will help lower costs involved in purchasing costly learning materials and ensure sustainable use of the books after they have been read.

Vision statement:

Our vision will include creating a reliable student-centric platform where students can conveniently access affordable textbooks and collaborate in the process of using the materials. Our objectives will be successfully accomplished when students have easy access to affordable textbooks, interact with each other, and utilize the shared academic resources efficiently.

2) TEAM ROLES AND RESPONISIBILITIES

Our team comprises five individuals with each person having been allocated an individual role to guarantee that the process is done in an efficient and agile way. Different roles in the team deal with different elements within the system.

TEAM MEMBER	PRIMARY ROLE	KEY RESPONSIBILITIES
Litha Owethu Mazibuko	Project Facilitator/Scrum Master	Facilitate daily stand-up meetings and ensure adherence to Agile methodology for the complete process of the project. Monitors sprint progress through the logbook and ensures that everyone on the team stays focused on the project and its Agile processes.
Samkelo Mahlangu	Product Owner/Content Lead	Monitor the product backlog and prioritize features based on requirements of the project. Ensures the implementation of necessary features including the search feature, campus filter,

		among others, and ensures that all deliverables meet the expectations of CPUT students.
Coben Maistry	Frontend Developer	Handles the development of the frontend of the platform. Involved in creating the HTML and CSS structure, implementing the smart search interface and ensuring cross-platform functionality.
Angelia Van der Westhuizen	UI/UX & QA Lead	Tasked with the responsibility of developing the interface and enhancing the user experience. Develops designs for the textbook listings, develops a grading system based on condition (1-5 stars) and carries out tests on the application for mobile and desktop platforms. Gathers feedback and usability problems from the user experiences.
Ongeziwe Raqa	Deployment & Documentation Lead	Take care of managing the GitHub repository and deploying the application through GitHub pages. Makes sure that the system is well deployed and available online. Creates and maintains documentation like README files.

3) VALUES AND PRINCIPLES

The core values of our team:
We appreciate and respect the opinions and contributions of all team members, and we ensure effective communication throughout the process. We work together in finding solutions and we also share our experiences transparently and give feedback.
Agile Principles: Our team upholds all the principles of Agile because we always

deliver a working product, we are flexible and able to adapt to any changes that may occur, and we concentrate on self-improvement. Our top priority is always the interest of our users, which are, CPUT students.

4) COMMUNICATION PLAN

There are several ways our team communicated with one another. We use WhatsApp for daily communication and updates on what we are doing for the project. We also had 15-minute virtual checks in to review the project's progress. We use GitHub for collaboration and version control. Frequency of meetings: The team will do stand-up meetings that are conducted by the team members to give brief progress reports and coordinate. Meetings are also scheduled on a weekly basis to analyse the progress made during that week.

5) GOALS AND PRINCIPLES

The primary goal is the creation of a prototype of the Second-Hand Textbook Swap platform with the implementation of essential functionalities such as search capability, filtering capabilities, and responsiveness. The early development phase was focused on the development of the basic structure of the website, which included the home page, search, filtering capabilities, and deployment of the site via GitHub Pages. During the second phase, we are concentrating on improving the platform through the addition of new features like a wish list, writing a user guide, and creation of an admin dashboard. As for our timeline, the first few weeks of work went into planning and building the base of the website. The following steps included improvements in search and filtering abilities, conducting tests, and making sure everything works perfectly fine with mobile and tablets.